



### **Veterans High School Timeline**

May 2004	Property purchased
May 27, 2008	Board of Education held ground breaking ceremony
September 3, 2009	Meeting with School Council members from high schools
October 20, 2009	Principal candidate submitted to BOE for approval
October 27, 2009	Public meeting to discuss zoning - HCHS
November 19, 2009	Public meeting to discuss zoning - WRHS
December 8, 2009	Submit proposed zones to Board of Education for discussion
January 12, 2010	Final approval of zones by Board
August 2010	School Opens

***NOTE: This timeline is subject to change and will be updated as needed.***